

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B - NABARD works - Improvements to the road Deverkadra to Koilsagar road from Km.4/8 to 12/0 in Mahabubnagar District - Re-revised administrative sanction - accorded - Orders-issued.

TRANSPORT, ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 163

Dt. 21-07-2009.

Read the following:

1. G.O.Ms.No.222, TR&B Dept, Dt.30-07-2007.
2. From the CE(R&B) NABARD,Lr.No.1416/EE(N)/DEE_III/AE-9/ 2004 , Dt.11-05-2009.

ORDER:

In the G.O.first read above Government have accorded administrative sanction for the subject work for an amount of Rs.126.00 lakhs.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for Re-Revised administrative sanction for the subject work for an amount of Rs.129. 00 lakhs and stated that the excess amount is mainly due to excess tender premium, Price adjustment etc.,

3. Government after careful examination of the matter here by accord Re-revised administrative sanction for an amount of Rs.129.00 Lakhs (one crore twenty nine lakhs only) as against the Revised Administrative sanction of Rs.126.00 Lakhs for the work Improvements to the road Deverkadra to Koilsagar road from Km.4/8 to 12/0 in Mahabubnagar District .

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.14207-B/263/RIDF/WAI/09, Dated:29-06-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T. CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) NABARD, Hyderabad

Copy to :

The Regional Manager, NABARD,RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC,4999/RI-I/2009

//FORWARDED BY ORDER//

SECTION OFFICER